VOIDSCOPE · PROJECT PLAN

VoidScope project plan

Design Molecule Lab · designmolecule.com

DOCUMENT CONTROL

Document ID	VDS-PLN-001	Version	0.1
Status	Draft	Date	2026-10-24
Author	Amish Chadha	License	CERN-OHL-S-2.0
Project TRL	TRL 3 Proof of concept		
Repository	github.com/BoujeeEnjinia1701/voidscope		
Source	docs/11-plan.md @ 463eaf8		

REVISION HISTORY

Version	Date	Author	Change
0.1	2026-10-24	Amish Chadha	First issue (kit 1.9.1 upgrade)

VoidScope project plan

VoidScope is at stage P3 (paper proof of concept, TRL 3) with the design of record, option A, modelled at D3; the next gate is Amish's decision on the concept choice (VDS-DDR-005) and the portfolio's lift of the TRL 3 cap, which opens P4. Method: STANDARDS sections 19 and 23.

> **Safety:** VoidScope is rescue equipment that may supply water and air to a trapped person and carries a lithium battery. Nothing here shows that it is safe to use. It is an open engineering reference, not certified rescue equipment and not a medical device.

Workstreams

Table 1. Workstreams.

Workstream	Owner (role)	Deliverable	Status
STEM check and calculations	Design lead	VDS-STM-001, VDS-CAL-001 (sections A to K)	Done at P3; reviewed by an independent reviewer
Concept options	Design lead	VDS-OPT-001, VDS-DDR-005 (A, B, C modelled at D3)	Done; choice awaiting Amish
Requirements	Design lead	VDS-URS-001, VDS-PRS-001, VDS-RTM-001 (generated)	Done
CAD at D3	Design lead	`cad/src/model.py`, STEP, STL, drawing VDS-DWG-001, `cad/fidelity.json`	Done
Build plan and bill of materials	Builder	VDS-BLD-001, `bom/bom.csv` (34 lines, USD 1,780)	Done on paper
Regulatory, feasibility, risk, market	Project lead	VDS-REG-001, VDS-FEA-001, VDS-RSK-001, VDS-MKT-001	First issue; REG items to assess
Co-design	Project lead	A partner and a medical lead	Not started (candidates named, not contacted)
Prototype build and tests	Builder and partner	Not planned beyond TRL 3	On hold under the portfolio cap

Resources needed

Table 2. Resources. Planned work beyond TRL 3 is listed for planning only and is not started.

Resource	Deliverable	Effort	Estimated cost (USD)
Design lead	Decisions, document upkeep	To estimate	Not costed
Regulatory reviewer	Classification and standards review (REG G1 to G9)	To assess	To assess
Medical lead (co-design)	Review of the water and air lines	To assess	To assess
Parts for a prototype (P4, on hold)	The bill of materials	Per BOM	1,780 (control target 2,000)

Stage gates

Table 3. Stages (P4 to P6 on hold while the stage cap is P3).

Stage	Gate criteria	Status
P3 paper proof of concept	STM done, options scored, URS and PRS traced, D3 model passes `cad_check`, build plan and BOM	Reached 2026-10-24
P4 prototype	Amish lifts the cap; co-design partner and medical lead named	On hold
P5 and P6	As STANDARDS section 19; planned only	On hold

Next steps and decision requested

1. Amish to decide the concept choice (option A recommended, VDS-DDR-005), the camera tip finish and LED dimming (VDS-DDR-006 F1, decided under the standing instruction) and the other items in VDS-DEC-001.
2. Approach the first co-design candidate (Nepal Armed Police Force training school) so a medical lead can review the water line.
3. Confirm the parts listed in VDS-DEC-001 "To confirm when parts are bought" with supplier data.
4. Run the focused patent search before any public release (VDS-RSK-001 R6).

References

- Sphere Association. Water supply standard 1: access and water quantity. https://sphereprototype.conted.ox.ac.uk/standards/watersupply/accessAndWaterQuantity.html
- IEEE Product Safety Technical Committee. Accessible hot surfaces and burn hazards. https://ewh.ieee.org/r4/chicago/pstc/content/Accessible-hot-surfaces-and-burn-hazards.pdf
- Kelman, Ilan. Quoted in "Why first 72 hours are crucial for Turkey-Syria quake rescues." Gulf News, 2023. https://gulfnews.com/world/mena/why-first-72-hours-are-crucial-for-turkey-syria-quake-rescues-1.1675864021699
- INSARAG Medical Working Group. The Medical Management of the Entrapped Patient with Crush Syndrome. March 2023. https://insarag.org/wp-content/uploads/2023/05/Attachment-C2-MWG-The-Medical-Management-of-the-Entrapped-Patient-with-Crush-Syndrome-March-2023.pdf

- Leader Group. Leader Cam search camera. https://www.leader-group.company/en/urban-search-and-rescue-equipment-usar/usar-life-locator-detector-and-search-camera/usar-search-cameras/leader-cam-search-camera-color
- Savox Communications. SearchCam 3000 datasheet. https://www.datocms-assets.com/120614/1756472896-savox-searchcam-3000-datasheet-2.pdf
- Emergency Responder Products. Leader Cam. https://emergencyresponderproducts.com/products/leader-cam
- AllSafe Industries. SearchCam 3000 kit (quote only). https://allsafeindustries.com/searchcam-3000-search-rescue-camera-kit.aspx
- IEC. IEC 60529 (IP code). https://webstore.iec.ch/en/publication/2447
- European Parliament and Council. Regulation (EC) No 1935/2004. https://eur-lex.europa.eu/eli/reg/2004/1935/oj/eng
- European Parliament and Council. Regulation (EU) 2017/745. https://eur-lex.europa.eu/eli/reg/2017/745/oj
- INSARAG. Guidelines. https://insarag.org
- NFPA 1670 overview. https://lifesaving.com/issues-safety-rescue/nfpa-1670-standard-for-technical-rescue/
- TUV SUD. Lithium battery testing under UN/DOT 38.3. https://www.tuvsud.com/en-us/resource-centre/white-papers/lithium-battery-testing